Announcements:

CERES DATA MANAGEMENT ACTION ITEMS 1/7/98

Covers opened Dec. 27 and we’re processing data!

12/10/97: QA Working Group Meeting, Jan. 15-16, 1998, @ GSFC, Erika and Sandy are planning to go.

1.

ltem Committee
DAAC/ECS Interfaces

Science Computing Facility

Toolkit

System Issues
Metadata

QA

LaTIS Interface

Documentation Guidelines

Working Group Status

5.01 External Interfaces

5.02 Simulator

Standing Committee Reports

Responsibilit
Travers/Lee/Direskeneli/
Harbison

Mackey

Mackey/Fan

Fan

Geier

Mitchum

Tolson/Mitchum

Ferebee/Chapman/
Weaver/Flug/Nguyen

Chapman

Date
1/7/98

1/7/98

1/7/98

1/7/98

12/10/97

1/7/98

12/10/97

1/7/98

1/7/98

Status

Excellent job of processing first Earth-viewing data. Instrument and ERBE-like
usually completed within 24 hours of data acquisition. SARB 30-day test
running smoothly, but disk space in ENG still being worked.

Need QA file specs from each subsystem: DAAC will push files after PGE
completion; need directory path, files to push, purge criteria.

Something in TK dies when processing AM-1 Level 0 data. Migrateto TK5.2.1

now.

Changing 4 metadata computer bulletins.
QA Conference in Jan. @GSFC.

Need updates to processing requirements to smooth out production process-
ing, e.g., file naming conventions on PCF and log files.

Collection Users Guide and Data Products Catalog (Rel. 3) development un-
derway. Maria is documenting the Processing Procedures Manual for all
PGEs.

TRMM IST worked great for covers-open! New version of EOS-IST due real
sS00N NOw.

Developed symmetric short scan profile (using normal scan rate rather than
fast re-trace). Working on EOS-AM simulator.
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5.04

5.05

5.06

5.07

5.08

5.09

5.10

Committee
Visualization/validation tools

Instrument

ERBE-like

Clouds

Inversion

SARB

TISA

CERESIib (common library
used by more than one sub
system)

CERES DATA MANAGEMENT ACTION ITEMS 1/7/98

Responsibilit

Currey/Neely/Cady/Flug/
Liu

Escuadra/Cooper/Hess
Anselmo/Filer/Weaver
Spence/Rodier/Kibler

Kibler/Robbins/Chang/
Kizer

Currey/Murray/McKinley/
Sun-Mack/Mclintire/Miller

Geier/Nolan/Robbins/
Franklin

Coleman/Kizer/
Gupta

Mitchum/Costulis/Stassi
McKoy/Raju/Fan/
Jimenez/Ayers

Mitchum/Stassi/Fan

Date
1/7/98

1/7/98

1/7/98

1/7/98

1/7/98

1/7/98

1/7/98

1/7/98

Status

Have found some sample coastline crossings and geolocation looks reason-
able so far! VIRS geolocation looks good too.

Skipped December DAAC delivery because SS1 working fine. Working digital
to analog converter update problem caused by rapid thermal changes at
sunrise/sunset.

Producing ES-8 normally within 24 hours of acquisition! Abnormally large
number of unknown scenes. Small percentage of measurements are too
bright and too cold.

First runs through clouds with real VIRS data! Continued algorithm modifica-
tions. Found problem with missing RAPS footprints in convolution.

Test SSF's generated with covers-on data.

Test MOA's created for December test dates. Three days of SYN generated
for SS8 testing.

Defined projection for HDF-EOS grid structure to create TISA products. SS8
completed 3-day test of SYN files. Delivered R.2 Gridding to CM. 12/29/97
test through GGEO.

Tested TK 5.2.1 with latest ECS fixes. Reported errors in PGE-MET.f include
file. Numerous metadata changes continue.
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